
BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 96-074-S — ORDER NO. 96-407
/.g

JUNE 12, 1996

IN RE: Joint Petition of Kiawah Island Utility,
Inc. and the Town of Kiawah for Approval
of Eugenia Avenue Sewer Main Extension
Agreements

) ORDER
) GRANTING
) REQUEST TO

) WITHDRAW

This matter comes before the Public Service Commission of

South Carolina (the Commission) on the request of Kiawah Island

Utility, Inc. (Kiawah or the Company) to be allowed to withdraw

its Petition. Previously, the Commission had been asked to

approve a contract form for the provision of sewer service on

Eugenia Avenue on Kiawah Island. A letter from counsel reveals

that there is a problem with the timing of the construction

project. Although the contractor still stands by its bid price,

it is no longer able to construct the project due to the timing of

the construction. The Company states that it cannot legally hold

the contractor to its bid, since the request of constructing the

project in two phases was not part of the original bid, and was

agreed to only as an accommodation to the Company to satisfy the

property owners.

According to the Company, it now has to look at the second

bid presented in the case. The cost significantly exceeds the

project cost as set forth in the original Petition. Therefore,
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counsel states that it has no choice but to request a withdrawal

of the Petition at this time, due to this change in circumstances.

The cost testified to at the hearing is no longer valid, because

of the inability of the low bidder to construct the project as

proposed by the Company. The Company therefore asks that it be

allowed to withdraw its Petition.

The Commission has examined this matter, and believes that

the request must be granted. Clearly, there is no alternative but

to allow Kiawah to withdraw its request for approval of the

contract form at thi, s time, based on the above-stated

circumstances.

This Order shall remain in full force and effect until

further Order of the Commission.

BY ORDER OF THE COMMISSION:

Chairman

ATTEST'

Executive Director

(SEAI. )
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